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World’s Oldest Traffic Light 

February 4, 2015  
 

Ohio Environmental Protection Agency, Lazarus 
Governmental Center Division of Surface Water  
Attn: Manager, Storm Water and Enforcement Section  
P.O. Box 1049 
50 West Town Street, Suite 700 
Columbus, Ohio 43216-1049 

Regarding:  Director’s Final Findings & Orders NPDES Pickaway County 
4PC00005 First Quarterly Report 

Dear Enforcement: 

This is the second Quarterly Report for the Village of Ashville concerning 
the Director’s Findings and Orders.  

The enclosed documents will involve the three areas: 

 The development of the Water Resource Recovery Facility (WRRF)  

 The Infiltration and Inflow Reduction Plan (I & I Plan) 

 The progress on the Special Environmental Projects (SEP) - 
Completed 

This report and most of the items in this report can be found on our 
website. It will have more detailed information, www.ashvilleohio.gov If you 
have additional questions please call me at 740/983-7132, cell phone 470/207-
1842, or email me at fchristman@ashvilleohio.gov.  
 
 
Anticipating the Future, 

 
Franklin Christman, Village Administrator              
 
cc:                 Mayor Wise            Village Council             Jeff Kerr               
            Thomas Bouts                       James Welsh                April Grube 
            Lindsay Mayse       
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Ohio Environmental Protection Agency, Central District 
Office (CDO) Division of Surface Water  
Compliance and Enforcement 
Attn: DSW Enforcement Supervisor 
50 West Town Street, Suite 700 
Columbus, Ohio 43215  

Regarding:  Director’s Final Findings & Orders NPDES Pickaway County 
4PC00005 Second Reporting on SEP Progress 

Dear Enforcement: 

This is the second Quarterly Report for the Village of Ashville concerning 
the Director’s Findings and Orders.  

The enclosed documents will involve the three areas: 

 The development of the Water Resource Recovery Facility (WRRF)  

 The Infiltration and Inflow Reduction Plan (I & I Plan) 

 The progress on the Special Environmental Projects (SEP) - 
Completed 

This report and most of the items in this report can be found on our 
website. It will have more detailed information, www.ashvilleohio.gov If you 
have additional questions please call me at 740/983-7132, cell phone 470/207-
1842, or email me at fchristman@ashvilleohio.gov.  
 
 
Anticipating the Future, 

 
Franklin Christman, Village Administrator              
 
cc:                 Mayor Wise            Village Council             Jeff Kerr               
            Thomas Bouts                       James Welsh                April Grube 
            Lindsay Mayse       
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WRRF I & I SEP 

Franklin Christman, Village Administrator 

January 2015 

VILLAGE OF ASHVILLE 2ND 

QUARTERLY F & O REPORT 

OhioEPA Director’s Final Findings and Orders (F & O) 

Pickaway County 4PC00005 

The Village of Ashville will report on the status of the items identified in the 

Findings and Orders in Quarterly Reports. The three areas covered include:  

 Construction of new Water Resource Recovery Facility 

(WRRF) in the orders listed as WWTP  

 Create an Infiltration and Inflow (I & I) Plan 

 Special Environmental Projects (SEP) 
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VILLAGE OF ASHVILLE 2ND QUARTERLY 

F & O REPORT 

OhioEPA Director’s Final Findings and Orders (F & O) 

Construction of new Water Resource Recovery Facility (WRRF) in the orders listed as WWTP  

The first section of this quarter report will deal with the status of the Water Resource Recovery 

Facility (WRRF). The first heading will discuss the design status. The second heading will deal 

with the status of obtaining funds for the WRRF.  

DESIGN STATUS 

AECOM replace URS as the name of the Engineering firm. It is still the same team of 

individuals. Jeffrey Kerr from AECOM reported that the facility has moved from last quarter 

being 40% complete to now being 60 to 70% complete. The Outfall Sewer and Force Main is 90 

to 95% complete. They completed a review report to Village Council on January 26, 2014, see 

Attachment 1, Agenda and PowerPoint. Mr. Kerr provided council with a detailed report on 

the location of the Force Main, Outfall Sewer and the Water Resource Recovery Facility Site.  

The Permit to Install (PTI) will be submitted the third week of February 2015. The next 

heading will deal with the status of obtaining funds for the WRRF. 

FINANCING STATUS 

The first funding for this project involved Planning, Design, and Land Acquisition. Ohio Water 

Development Authority (OWDA) provided 1.11 million dollars for this purpose, Attachment 2. 

As indicated above land has been acquired and the design is progressing toward completion. 

So that Ashville can move forward once completed, it has submitted two applications. The first 

was to submit a Nomination Form to the Ohio Water Pollution Control Loan Fund (WPCLF), 

Attachment 2. Ashville has been approved for $12,044,100 by the Ohio Water Development 

Authority, Attachment 3. Ashville has a Construction Loan and Grant Submitted to the Ohio 

Public Work Commission for $500,000 and $500,000, Attachment 4. A second grant request 

was made for paying interest during the construction phase. This is known as OPWC Loan 

Assistance/Credit Enhancement for $225,523, Attachment 5. AECOM and Ashville has a 

meeting planned with DEFA on February 2, 2015, to review what is possible for financing this 

facility. Our plan will be to submit an Application for funding. More detail in next quarterly 

report.   

WATER RESOURCE RECOVERY FACILITY WEBPAGE 

This webpage can be accessed at www.ashvilleohio.gov. On the home page you click on the logo 

that was designed for this project, see above. That page will inform the residents the status of 

the project. By clicking on this icon       you can find all the following items: 

 AECOM (URS) Report 

 Planning and Design Items 

 Applications for Financing 

 In the future it will include the process for selecting the construction contractor   

http://www.ashvilleohio.gov/


 1/16/2015 

 2  

VILLAGE OF ASHVILLE 2ND QUARTERLY 

F & O REPORT 

OhioEPA Director’s Final Findings and Orders (F & O) 

Infiltration and Inflow (I & I) Reduction Plan 

The second section of this quarter report will deal with the status of I & I. The first heading 

will discuss the work being done on the I & I Reduction Plan Procedure Manual and the I & I 

Tool Box. The second heading will deal with the funding for an I & I Program.  

INFILTRATION AND INFLOW (I & I) PLAN 

In the last quarterly report there was a focus on the I & I Reduction Plan which included an I 

& I Tool Box. An important part of commitment to this plan is creating a structure and budget 

for it to be implemented and sustained. This quarterly report will focused on what budgetary 

changes were made in 2014 and in the 2015 Appropriation Budget.  

FINANCING STATUS 

There are two internal funding sources for I & I. First the Village has created in their  

Appropriation Budget an I & I Fund Account 34¢ for every 1000 gallons of water used will go 

exclusively to I & I Reduction. The effect of this can be seen in the Revenue and Appropriation 

Status Report through the end of 2014 the I & I account generated $32,287.10 in revenue, 

Attachment 6. The second source of funding will be an existing Stormwater Fund. That fund 

collected $84,267.73, Attachment 7. In 2015 the two funding sources will be used to establish 

a $50,000 per year appropriation budget for I & I. Some of this will be directly used. Another 

portion will be used as seed money for Grants and Loans. You will also find that a portion of 

the Stormwater Appropriation Budget is now being used for dedicated staff. The objective is 

have a focus on Stormwater and its impact on I & I, Attachment 7.  

The Quality Monitor “Dashboard” is still being developed in Excel to quantify this process. 

This Dashboard will be used to measure how much is spent in relationship to how affective the 

I & I intervention has been.  

I & I REDUCTION WEBPAGE 

Since that Plan and Tool Box is already submitted this quarterly report will not repeat that 

entire plan. The entire Plan and Tool Box can be accessed at www.ashvilleohio.gov. On the 

home page you click on the logo that was designed for the Plan, see above. That page will 

inform the residents the status of the project. All the items above can be found on this webpage 

by clicking on the following icon         . 
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VILLAGE OF ASHVILLE 2ND QUARTERLY 

F & O REPORT 

OhioEPA Director’s Final Findings and Orders (F & O) 

Special Environment Projects (S.E.P.)   

In lieu of paying a remaining thirty thousand dollars ($30,000.00) of the civil penalty, the 

Village of Ashville agreed to complete a supplemental environmental project ("SEP") consisting 

of spending thirty-five thousand dollars ($35,000.00) to replace and/or install some or all of the 

following components of its potable water system. The SEP amount may include the cost of 

equipment and its installation. The SEP shall be considered complete upon Respondent's 

spending thirty-five thousand dollars ($35,000.00) for appropriate equipment and its 

installation. Installation of components shall be done in the order listed and in accordance with 

the following schedule: 

a. Within four (4) months of the effective date of these Orders, replace the four meters 

within the water treatment plant (WTP) (WTP effluent, WTP raw, and two blend meters) 

with MAG meters.  

-  This has been completed. 

b. Within five (5) months of the effective date of these Orders, provide a standby generator 

for the WTP.    

 - The Generator has been rehabilitated to work at the Water Facility. The connectors 

have been installed to connect the generator to the water plant. 

 -      This has been completed. 

c. Within twelve (12) months of the effective date of these Orders, replace the aerator or 

provide similar improvement to the oxidation process within the WTP.The first section of this 

quarter report will deal with the status of the Water Resource Recovery Facility (WRRF). The 

first heading will discuss the design status. The second heading will deal with the status of 

obtaining funds for the WRRF.  

-  Has not been started since the obligation have been completed see Report 8 from 

the Village of Ashville, November 18, 2014, copy is included with this report, Attachment 8.  

FINANCING STATUS 

The Village of Ashville committed $35,500 for the SEP $36,838.40 was spent for the SEP. 

 

S.E.P. WEBPAGE 

The SEP has a webpage that can be accessed at www.ashvilleohio.gov by clicking on         . 

http://www.ashvilleohio.gov/


Welcome to Ashville’s
Update on WRRF

Village of Ashville

On Line at:

www.ashvilleohio.gov

Water Resource Recovery 
Facility (WRRF)
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Ashville’s WRRF Project

AECOM

277 West Nationwide Boulevard

Columbus, OH 43215-2566

Address Line 3

www.aecom.com

614 464 4500 tel

614 464 0588 fax

Agenda

Subject Water Resource Recovery Improvements, 2015

Date January 26, 2015

Time 6:30 p.m.

Location Ashville, Ohio

AECOM Project No. 14578119

Project Name Ashville Water Resource Recovery Improvements Design

fchristman
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Ashville’s WRRF Project

January 26, 2015

DISCUSSION ITEMS:
1. Project Schedule

 The Ohio EPA has issued Findings and Orders that give a schedule
for designing and constructing a new treatment facility. These orders
were signed and finalized on June 16, 2014. These orders require:

1)Design to be completed in 9 months (by March 2015),
2)Construction to be initiated in 16 months (by October 2015), and
3)Construction to be completed in 40 months (by October 2017).

 We estimate the following schedule based on funding agency
requirements:

1)Submit a PTI to Ohio EPA in mid February, 2015.    
2)Provide bidding in April/May 2015.
3)Award project in June/July 2015.
4)Begin construction in July/August, 2015.
5)Complete construction in July/August, 2017.

 Funding by OPWC (if offered) will not allow construction to proceed
prior to July, 2015.

 A conference call will be held with Ohio EPA, DEFA on February, 2,
2015 to discuss their required funding schedule.

fchristman
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Ashville’s WRRF Project

January 26, 2015

DISCUSSION ITEMS CONTINUED:

2. Work Completed to Date

 Design of WRRF (Part A) and Outfall Sewer and Force Main

(Part B). Sewer and force main design is 90-95% complete.

 WRRF design is 60%-70% complete.

3. Items Required Prior to Bidding

 Sign and record two easements on Scioto Street.

 Complete annexation of WRRF property and assign an

address for utilities.

 Obtain Permit to Install and revised NPDES Permit from

Ohio EPA.

 Submit plans to utility companies and address their

comments.

fchristman
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Ashville’s WRRF Project

January 26, 2015

DISCUSSION ITEMS CONTINUED:

4. Items Required Prior to Construction

 Receive building permit approvals.

 Request and receive Notice to Proceed from OPWC (if

funding offered).

 Submit bid packages, bid tabulation, engineer’s letter and

other documents requested by Ohio EPA DEFA.

 Execute final loan agreement and receive funding approval

from DEFA.

 Execute contracts with selected contractor at

Preconstruction Meeting. Issue Notice of Award and Notice

to Proceed. Receive other documents from contractor.

fchristman
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Ashville’s WRRF Project

January 26, 2015

DISCUSSION ITEMS CONTINUED:

5. Water Resource Recovery Facility (See Part A Plans)

 See attached plan of proposed improvements.

 Removal of trees is needed in fence row south of the plant

site due to sewer, force main and driveway construction.

Replace deciduous trees with conifers to provide screening

of the site.

 Plant driveways currently shown as concrete, asphalt or

gravel. Gravel driveways can be provided to reduce cost.

 Extend Rail Street as a drive to the WRRF site. Add farm

gate.

 Provide drive from SR 752 to WRRF site. Add farm gate.

 Provide demolition of old WWTP structures and equipment

except for Administration Building and Maintenance

Building.

fchristman
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Ashville’s WRRF Project

January 26, 2015

DISCUSSION ITEMS CONTINUED:

6. Force Main and Outfall Sewer Alignments (See Part B Plans )

 See attached plan showing proposed alignments.

 The 10” forcemain alignment runs north along Scioto Street,

west along Rich Street, and north along Lexington Street. A

new pump station at the old WWTP site will pump north to the

new WRRF site

 The 24” outfall sewer will convey treated wastewater east

along Station Street, south in alley west of Jefferson Ave, east

along Rich Street, and south along Scioto Street and

discharge to an existing outfall to Little Walnut Creek.

 Village staff arecurrently reviewing plans.

 Scioto Street south of Main Street will be completely replaced.

 Water/sewer/storm work in Main Street is required. We

propose to maintain one- lane traffic.

fchristman
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Ashville’s WRRF Project

Head

Works

January 26, 2015
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Ashville’s WRRF Project
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Ashville’s WRRF Project

January 26, 2015
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Ashville’s WRRF Project

January 26, 2015
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Ashville’s WRRF Project

January 26, 2015
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Thank You

August 4, 2014
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